
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:07 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 190 Date: 27-Sep-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 115

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Inspector: Victor Altamirano (8 hours reg. and 6 hours OT)
Date: 092712
Field Work
I continued overseeing cable operations.

Found 360 twist on the uphill suspender on pp 48N. ABF removed socket after they had already installed
it and re-rotated suspender socket to take out twist. Issue resolved.

ABF informed me that the same suspender also moved north from its centerline and that abf will address
it.

Office work: Worked on diaries.
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